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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 661 Date: 26-Sep-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 08:00 pm Break: 00:30 Over Time: 05:00

Const Calendar Day: 114

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 Step 18 - A . Step 18 - B . Step
18 - C . & Step 18 - D on the South side & main spans . They started at 7:00

Crews had to work on the remaining rods installations . Other crews joined them to speed up the work .
All crews started at 7:10 AM.

Stanley & Rene continued to work on the rods at PP # 94 . They had t install the 4th rod . They were
done at 7:40 AM. Then , they had to work at PP # 78 . They were done at 9:00 AM.

Ethan & Will had to work on the rods at PP # 78 . They were done at 8:30 AM. Than at PP # 52 . They
were done at 9:30 AM.

kelly , John , Jacob, & George had to work on the rods at PP # 50 . Then at PP # 54, , 58 , 62 , & 66 .
Crews were done at 12:00 PM.

Matt , Pablo , Mathew , & Lonny had to work on the rods at PP # 74 & at PP # 70. Crews were done at
9:00 AM.

Jose & Thomas had to work on the rods at PP # 102 , 98 & at PP # 90. Crews were done at 9:00 AM.
Ryan , Jonathon , & Tony had to work on the rods at PP # 52 . Crews were done at 8:30 AM.
In addition to that , crews had to work on the adjacent suspender ropes . They had to take the slack out

of the ropes & lock them using wooden blocks . & chain falls .
After that , Gary , Ethan , Carlos , Jose , Thomas , Scott , Stanley , Rene , & Will had to work on the

load transfer . Crews had to set the lower jacking brackets at PP # 36 , 46 , & at PP # 48 for Phase 3 , sort
& set the rods for each suspender bracket , they started t 9:30 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on Step 18 - A ADJ . The remaining locations for Step 17 - B were
skipped from PP # 78 to PP # 110 .
They started on Step 18 - A ADJ at PP # 70 at 12:40 PM. They were done on Step 18 - A ADJ at 1:00

PM.
They started at Step 18 - B ADJ at 1:05 PM. Crews were done at Step 18 - B ADJ at 2:15 PM. They

started on Step 18 - C ADJ at 2:20 PM. at PP # 66 . Crews were done at Step 18 - C ADJ at 3:00 PM.
They started at Step 18 - D at PP # 66 at 3:05 PM. Crews were done on Step 18 - D at 3:50 PM.

ABF engineers had to work on the remaining length measurements & calculations for the remaining
jacking length . Step 18 - E was skipped .

Then , crews had to work on the suspender ropes at PP # 56 & 60 . They started at 4:20 PM. Crews
were called to work on the cable rotation at 5:00 PM.

Gary & Stanley had to work on the PP # 50 , 58 , & 62 . Crews had to bring the inner sockets to their
final positions & lock the rods ,

Ethan & Rene had to work at PP # 52 & 54 . Crews were done at 6:55 PM. They had to wrap up their
tools & equipments. Crews left at 7;10 PM. Scott left at 3:00 PM.

All other employees continued to work on the suspender ropes for Phase 3 to the end of the shift .
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I had to work on the pressure tracking sheet for today 's activities . In the office , I had to work on my
report . I was done at 8:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PABLO RAMIREZIronworker 3.00 0.00 0.00 3.00

JNM JOSE ALFAROIronworker 8.00 4.00 0.00 12.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 4.00 0.00 12.00

JNM STANLEY DALIEIronworker 8.00 4.00 0.00 12.00

JNM CARLOS ALVERADOIronworker 8.00 4.00 0.00 12.00

JNM LONNY CANDELARIAIronworker 3.00 0.00 0.00 3.00

GEN GARY ANDERSONIronworker 8.00 4.00 0.00 12.00

JNM MATTHEW COCHRANIronworker 3.00 0.00 0.00 3.00

FOR KELLY TULLIronworker 5.00 0.00 0.00 5.00

APP JONATHAN CANITESIronworker 3.00 0.00 0.00 3.00

APP RYAN NASHIronworker 3.00 0.00 0.00 3.00

JNM RYAN EVANCHIKIronworker 3.00 0.00 0.00 3.00

APP Tony MirandaIronworker 3.00 0.00 0.00 3.00

JNM GEORGE HERNANDEZIronworker 5.00 0.00 0.00 5.00

JNM Jacob StaffordIronworker 5.00 0.00 0.00 5.00

JNM JOHN ROCAIronworker 5.00 0.00 0.00 5.00

FOR MATTHEW HOLTIronworker 3.00 0.00 0.00 3.00
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